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Date: October 29, 2015 

 

Team: 

Patrick Buster 
Yellow Jacket Drilling 
 
 
Health and Safety: 

1. Weston team safety topics included physical hazards including slips, trips, falls, working 
in cold and windy conditions, and the dangers of welding and manipulating steel.   
 

Activities Completed: 
 

1. Yellow Jacket resumed drilling NKD-03, lost circulation and the core barrel has been 

locked into the hole. 

2. Weston scheduled N-11 to be developed Saturday and N-5A to be developed Sunday. 

 

Planned Activities for October 29, 2015: 
 

1. Try to free core barrel and continue drilling NKD-03. 
2. Potentially fill NKD-05 with water depending on access conditions, as the team was 

rained out this afternoon. 
 
Schedule: 
 

1. Next demobilization is the afternoon of Tuesday, 11/3. 
 

Open Items: 

1. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-
9.  Due to miscommunication these wells were sampled ahead of the originally 
\proposed schedule.  MW35-9 and MW35-9 are scheduled to be sampled again 
sometime during the first two weeks of November by Rio Algom.  Weston will plan to 
collect groundwater samples at this time. 

2. Coming up with a plan regarding setting Dakota wells based on geophysical logs. 
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